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USEPA RACS WORK ASSIGNMENT FORM
1. WORK ASSIGNMENT INFORMATION
TATA
Project Name: Libby WA No.: 148-BE8BY - Revision No.: INT
08BC

Activity: WEESRA EPA Contract No.: 68-W5-0022 Modification No.:

) C.0. Use Only)

TR ( Y
Contractor: CDM FEDERAL Contractor Control No.: Date: 3/17/05

PROGRAMS

2. DESCRIPTION OF ACTION

X _  New Work

Assignment
(Need WP for WA)

® Attach SOW
/schedule

® Designate WAM

Work Assignment
Amendment

@ Change in LOE or scope by
task

® Add additional tasks or
funds for increased activity

__ Partial WP Approval
__ WP Disapproval
__ Final WP Approval

__ Amendment to Final WP
Approval
® Approve change in LOE, scope or
budget
® Approve additional tasks

__ Technical Direction _ Incremental Funding

Memorandum ® Fund approved WP
® Details on scope, budget or
schedule __ WA Closeout
® Minor shift within SOW (no Notification
change in $/LOE) ® Notify contractor to
® Change in WAM initiate WA closeout
task.
__ Set or revise Expenditure ® Revise EL after final
Limit invoice

__ Other (see comments)

3. BUDGET INFORMATION -- * FEES INCLUDED Funding category Action Code S/SID:
X Completion Form WA __ Term Form WA Approved Work Plan Budget Expenditure Limit (EL)

Total Funding Received (8) | LOE (Term WA only) ($) LOE (Term WA only) )
Current $0 $0 0 $0
This Action QL |> 15 $50000 0 $0 500 $20,000
Total o9 Q  1<$56.000 0 $0 500 $20,000
4. WA COMPLETION DATE Current: 7/31/05 Revised:

5. EPA COMMENTS:

This is a completion form work assignment.
This WAF transmits the SOW amd directs contractor to prepare work plan.
This WAF adds incremental funding and increases expenditure limits to allow contractor to prepare work plan.

6. APPROVALS (Signatures)

Contractor Site Manager/Date

Peggy Churchill

EPA Remedial Project Manager/Date

Fﬁx%mw

Contractor Regional Manager/Date

|
‘; Jodi Po

EPA Projeft Officer/Date

C & KU\ /85/@5

[ 1 NotApproved

[ 1 Approved As Submitted
[ 1 Approved With Changes

EPA Contracting Officer/Date

Mark Caban

cc: 1. EPAPO

2. WAM

3. EPACO




Libby Asbestos Site
Operable Unit 02

Technical Assistance
Statement of Work

SITE HISTORY AND CURRET STATUS

Vermiculite ore was first discovered in Libby, Montana in 1881 by gold miners. In the 1920’s
initial operations were begun by Edward Alley and later continued as full scale operations by the
Universal Zonolite Insulation Company (Zonolite). By the time the mine closed in 1990, 80% of
the world’s supply of vermiculite was produced in Libby. Vermiculite is and was used as attic
insulation, in building materials and as a soil amendment. A majority of the vermiculite that was
mined, refined, and processed was contaminated with amphibole asbestos fibers and is a threat to
human health. Since 1998, EPA Region VIII’s Emergency Response Branch has been
conducting sampling and cleanup activities to address the contaminated areas in the Libby
Valley. Details of the Libby Asbestos Removal Actions can be found in the applicable Action
Memorandums.

There are several Operable Units within the entire Libby Asbestos Site. One of them includes
the former screening plant and railroad loading station, which is located directly across highway
37 from the now closed Mine and Mill. Once the actual screening plant was closed, the property
was used to run a Nursery, which was owned by Mel and Lira Parker. Before EPA began
cleanup at this property in August of 2000, the property housed a main office, a residence, 5
green houses, and several other structures that supported the operation of the nursery. EPA
conducted a cleanup that included demolition of the structures and excavation of contaminated
soils to a depth of 6 feet in some areas. There are several site maintenance activites that need to
be addressed before EPA can consider the work this property complete. These activities include
the upgrade and maintenance of the irrigation system on the property, and several landscaping
activities. Completion of these maintenance activities will make the property suitable for
habitation by the property owners and will finalize EPA involvement at this particular site.

PERIOD OF PERFORMANCE

April 2005 through July 2005.

The following task structure shall be used for project scoping, scheduling, securing a
subcontractor, cost tracking and reporting.

TASK 1 PROJECT PLANNING AND SUPPORT

This task includes work efforts related to project initiation and support. Typical activities the
contractor may be tasked to perform include but are not limited to:

1.1  Develop work plan preparation and associated cost estimate.

1.2 Negotiate work plan and make necessary revisions as a result of EPA comments and/or
negotiated agreements.

1.3 Provide conflict of interest disclosure.



TASK 1 PROJECT PLANNING AND SUPPORT

Duration of work assignment is 4 months. Assume 8 P3 hours for project management
and 8 hours for contract management at project start up. Assume 8 hours of P3 time for
monthly management for the duration of the project. Assume 8 P4 hours at project start

up.

P1=0 hours
P2= 0 hours
P3=48 hours
P4= 10 hours

Total = 58 hours
Clerical=10 hours

TASK 2 TECHNICAL ASSISTANCE

Procurement of Subcontract: For procurement activities, assume 20 P2 hours, 6 P3 hours
and 4 P4 hours per procurement. Assume two procurements will be prepared, one for the
irrigation system and one for the landscaping tasks.

P1=0 hours
P2=40 hours
P3=12 hours
P4=8 hours

Total=60 hours
Clerical=4 hours

Management Support: Assume 8 P3 hours per month for financial management and cost
monitoring.

P1=0

P2=0

P3=32 hours
P4=0 hours

Total= 32 hours



eEP NOMINATION OF THE CONTRACTING OFFICER’S REPRESENTATIVE (COR)

Submit this form to the cognizant contracting officer within the Office of Acquisition Management or Regional contracting office. The contracting
officer will respond to this nomination, in writing, to both the nominee and the nominee’s immediate supervisor. For additional information on the
requirements for being a COR, see Chapter 7 of the Contracts Management Manual.

la. Name of Nominee b. Title, Series, and Grade ~ENnVIvim izl Sclennh st

-«

Pegqvy Chuelied &S L Rowediad )0t Manager

c. Mailing Address(include Aaship, Office, and Mail Code): d. E-mail address:

999 (19 Sb. Suike %00 C&ALW&J[LP&%%@ epa. G0V

D\'VV\W co ®DZOZ— €. Phone Number 303-3)1- bl??

f. Fax Number 303 - 3 {2 — b@?"?’

2. The nomination is for: 3. Training completed Date Completed

O Contract-level COR a. COR Mentor Program A

O Delivery Order COR

8] T:s;: gr}:ierrczn b. COR Training Course 1 Zi( o ﬁ
B Work Assignment COR Either a. or b. is required for all CORs

O Other or alternate (specify):

c. Recertification Course
Under Contract Number: Required every 3 years after completing either a or b

4. Briefly describe the nominee’s experience in performing COR duties and technical expertise in the subject matter of the acquisition.

PM wypenience — (% pondns

5. Iunderstand that my eligibility to be a COR is dependent on adequately performing my COR duties, following ethical standards of conduct for
employees of the Executive Branch, and maintaining my training. If any of these conditions are not met, I may be removed from this contract.

I cannot redelegate my COR duties. In the event that I am unable to continue performing my COR duties, I will contact the contracting officer
immediately.

I have filed Office of Government Ethics Form 450, Confidential Financial Disclosure Report, with the cognizant Deputy Ethics Official.

11/7,(/??4

Date

343/6 &

Signature of Nominee’s Immedlate Supervisor Date 3 3. 8,2 6‘ g 70

Phone number:
Bbre; Grreor
Print Name and Title:  pre 7" L 4720472 E-mail address: Gm . BEnT () £ 6' P

EPA Form 1900-65A (Rev. 10/02). Electronic and paper versions acceptable.
Previous editions are obsolete



= gt

US Environmental Protectiors Agency 11;Na’“‘é:f O}:‘_ﬂ'"a‘” 2. Date of Requisition
Washington, DC 20460 : eggy “hurchi 03/17/2005
£ Procurement 3. Mail Code [4. Telephone Number 5. Date Item Required
4 E PA Request/Order 05/17/2005
PRID # 6. Signature of Originator, .
PROPCHL-GAKLRK Ve gy Clsrele 04
PO ID # 7. Recothmended Procurement Method
[X] Competitive [ Other than full and open competition [ Sole source small purchase
8. Deliver To (Project Manager) 9. Address 10. Mail Code [11. Telephone Number
Jodi Powell 999 18th Street 8EPR
Suite 300
Custodial Area: Denver, CO 80202
12. Suggested Source (Name, Address, Zip Code, Phone/Contact) 13. Amount of money [14. For Small Purchases Only: Contracting Office is
CDM committed is: uthon'zeq to excg:ed the amount shown in Block 26 by 10% or
AK [ increase [] Decrease 1007 Whichever is less.
[X] Original [J Cancellation b = il
15. Approvals
k. Branch/Ofﬁce , /ﬂ Date d. Property Management Office Designee Date
5/ //
Yos
Date . Other (Specify) Date
bop Ty Y 35
are Date f. Other (Specify) Date
ing) Official) \ (
N S—\
LB\‘“\?Z tw N
76. Date of Order : 17. Order Number Q 18, Contract Number (ifany) |19, Discount Terms
O FoBPent ~ . Delvery 10 FOB Poiniby Onor befre (Dafe) P2, Person Taking OrderfQuote and Prone o,
23. Contractor (Name, Adaress, ZIP Code) = - 4. Type of Order Reference your quote
Please fmmsh the above on the terms specified on both sides of this order and 1
lon the attached sheets, if any, induding deiivary as indlcated
Deuvery p{ovlsions on the reverse are deleted The delivery orderis
~ subject to the terms and condi!mns of the contract.
O Oml Owime 0 Gl
EPA Form 1900-8  Previous editions are obsolete. (E~Forms 4.4a) Control Number: PROPCHL-6AKLRK



25. Schedule

Item Quantity Estimated Unit Quantity
Number Supplies or Services Ordered Unit Unit Price Price Amount Accepted
(@) (b) © (d © -~ Q) (h)
1 Completion Form WA CDM- 1 each 40,000 7000.00
Libby 7. 000 1SHO
Total $ 1000.00
- o
X218
26. Financial Data
Document . Program
Control Budget/FYs | Appropriation Budget Results Object Amount Site/Project Cost SFO
ine Number (Max 4) Code Org/Code Code Class (Dollars & Cents) (Max 8) Org/Code | (Max
(Max 6) (Max 6) (Max 7) (Max 9) (Max 4) ¢ (Max 7) 2)

oy | T SR | 303D | sy Ogo il

2 Loy RALDP T50eD [s6en | Cocy

4

27. United States of America By (Signature) 28. Typed Name and Title of Contracting Officer Phone




Session1.ses

- ACTION: R SCREEN: REQL USERID: RRFI
*** REQUISITION ACCOUNTING LINE INQUIRY TABLE ***

KEY IS TRANS CODE,

TRANS CODE: RQ

0l- LINE NO: 001 BFY: 2005
BUDGET ORG: 8ALOP
COST ORG: C002

BOC: 2505

LAST
02- LINE

LAST
03- LINE

LAST

02~*L008S

CHG STATUS:

NO: BFY:

BUDGET ORG:
COST ORG:
BOC:

CHG STATUS:

NO: BFY:

BUDGET ORG:
COST ORG:
BOC:

CHG STATUS:

HEADER CHANGE

REQ NO,

LINE NO

APPR:

PE:
SITE/PROJ:
RPTG CATG:
DESCRIPTION:
APPR:

PE:
SITE/PROJ:
RPTG CATG:
DESCRIPTION:
APPR:

Ph:
SITE/PROJ:
RPTG CATG:
DESCRIPTION:

04/07/05

REQ NO: 058ALPV099

T RPIO:
LINE AMT:
O08BCTAO2 CLOSED AMT:

OBLG AMT:

302DD2C

RAC/LIBBY ASBESTOS

RPIO:

LINE AMT:
CLOSED AMT:
OBLG AMT:

RPIO:

LINE AMT:
CLOSED AMT:
OBLG AMT:

05:44:38 PM

08
75,000.00
0.00
0.00




CDM FEDERAL PROGRAMS CORPORATION
Work Assignment Name:
Work Assignment No.:

Tech Asst #148-

Work
TASK TASK TASK TASK TASK TASK TASK Assignment
COST CATEGORY RATE 1.0 2.0 3.0 5.0 6.0 9.0 12.0 Total
P4 Hours - 85233 10.0 8.0 2.0 0.0 0.0 0.0 0.0 20.0
P3 Hours - o $37.97 48.0 44.0 4.0 0.0 0.0 0.0 0.0 96.0
P2 Hours o $26.31 0.0 40.0 8.0 0.0 | 0.0 0.0 0.0 48.0
P1 Hours o $20.91 0.0 0.0 4.0 0.0 | 0.0 0.0 0.0 4.0
T3 Hours o $18.91 0.0 0.0 0.0 0.0 ! 0.0 0.0 0.0 0.0
T2 Hours o $16.40 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
T1 Hours o $16.40 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PLOE Hours - 58.0 92.0 18.0 0.0 0.0 0.0 0.0 168.0
Raw Professional Labor Dollars $2,346 $3,142 $551 $0 $0 $0 $0 $6,038
Clerical Hours - o o 10.0 0.0 4.0 0.0 0.0 0.0 0.0 14.0
Raw Clerical Labor Dollars - $15.89 $159 $0 $64 SO $0 $0 $0 $222
Total Raw Labor Dollars o $2,505 $3,142 $614 $0 $0 $0 $0 $6,261
Fringe Benefits o 35.90% $899 $1,128 $221 $0 $0 $0 50 2,248
Overhead - 50.60% $1.722 52,160 $422 $0 $0 $0 S0 54,305
Total Labor Cosls - $5.126 $6,430 §$1.257 $0 50 $0 $0 $12,813
Travel ( See Schedule A) : |
Transportation . $0 $0 $0 so ! $0 $0 $3 $0
Lodging/Meals ) $0 $0 $0 S0 | $0 $0 ) $0
Total Travel Costs o $0 $0 $0 $0 $0 $0 $0 $0
Escalation Factor: 1
Other Direct Costs: Current Rates | Escalated Units Units Units Units Units Units Units Units
Photocopying/per copy~ _ $0.055 $0.06 1,000.0 0.0 0.0 0.0 0.0 0.0 0.0 1,000.0
Express Mail - Letter . %625 $6.25 25.0 0.0 0.0 0.0 | 0.0 0.0 co 25.0
Express Mail-21b.Pkg ~~ $6.50 $6.50 0.0 0.0 0.0 0.0 0.0 0.0 Cco 0.0
Express Mail- 15Lb.Pkg ~ $22.26 | $22.26 0.0 0.0 0.0 0.0 0.0 0.0 C.0 0.0
Express Mail-40Lb.Pkg _ $45.01 | $45.01 00 | 0.0 0.0 0.0 0.0 0.0 €9 0.0
Express Mail - Priority 700b  $75.78  $75.78 0.0 | 0.0 0.0 0.0 0.0 0.0 N 0.0
“Express Mail- Priority 1001 $99.00 = $99.00 00 | 00 0.0 0.0 0.0 0.0 & 0.0
_Equipment/Supplies Shipping ~~ $50.00 ' $50.00 00 | 00 0.0 0.0 0.0 0.0 () 0.0
Courier/trip = $18.00 = $18.00 0.0 0.0 0.0 00 0.0 0.0 0 0.0
_Long Distance Telephone/10 min $2.10 | $2.10 250.0 0.0 0.0 0.0 0.0 0.0 C 250.0
Cellular Telephone/10 min $5.00 | $5.00 0.0 0.0 0.0 0.0 0.0 0.0 ( 0.0
Supplies ( See ScheduleB) $0 $0 $0 S0 $0 $0 $0
Utilities/Misc_( See Separate Schedule) $0 $0 $0 S0 $0 $0 &) $0
Total ODCs Cost o $736 $0 $0 $0 $0 $0 $0 $736
~No Escalation
Computer: Current Rate: Units Units Units Units Units” Units Units Units
Mainframe - E-mail_( Non - CPU) /hour ~ $18.73 0.0 0.0 0.0 0.0 0.0 0.0 % 0.0
Mainframe - CPU Intensive Uses/hour ~ $56.20 0.0 0.0 0.0 00 0.0 0.0 (@R 0.0
Computer Workstation/hour~ $7.50 0.0 0.0 0.0 0.0 0.0 0.0 [ 0.0
Total Computer Cost o o $0 $0 $0 $0 $0 $0 §7 $0
~No Escalation
Equipment ( See Schedule E) :
Purchased o $0 $0 | $0 $0 $0 $0 $0
_Rental o o $0 $0_| $0 S0 $0 $0 $0
_Total Equipment Costs - - $0 $0 $0 $0 $0 $0 S $0
Pollution Liability Insurance Premium $0 $0 $0 $0 | $0 $0 §i $0
Subcontract Pool ( See Separate Schedules) : $0 $50,000 $0 $0 $0 $0 $0 $50,000
Team Subcontractors ( See Separate Schedules) :
CDM Inc PLOE Hours 0.0 0.0 0.0 0.0 0.0 0.0 ( 0.0
CDM Inc Costs $0 $0 $0 $0 $0 $0 $0
Other Team Sub PLOE Hours 0.0 0.0 0.0 0.0 0.0 0.0 ( 0.0
Other Team Sub Costs . $0 $0 $0 80 $0 $0 $0
Total Team Sub PLOE Hours 0.0 0.0 0.0 0.0 0.0 0.0 0.2 0.0
Total Team Sub Costs $0 $0 $0 $0 $0 $0 s $0
_Subtotal Cost - $5,862 $56,430 $1,257 $0 $0 $0 £ $63,549
_Handling Charge on Team Subs & Subpool 400% | %0 $2,000 $0 50 $0 $0 $2,000
G&A excluding Team Subs & Subpool 17.70% $1,038 $1,492 $223 S0 $0 $0 $2,753
“Subtotal Cost & Handl Chg, GBA $6,900 | $59,922 $1,480 $0 $0 $0 $68,302
Base Fee (Based on $/LOE Hou) B $168 $1,314 $52 $0 $0 $0 $1,534
Award Fee (Based on $/LOE Hour) B $248 $1,964 $77 $0 $0 $0 $2,289
Total Cost & Fee o $7,316 | $63,200 |  $1,609 50 $0 $0 $72,125
Total PLOE Hours o 58.0 92.0 18.0 0.0 0.0 0.0 ( 168.0

IGCE-PARKERSWK4 TA.WK4

04/18/2005



